SSIRWMP Process – GANTT Chart
Draft 1 - 3/23/09

TASK	Due Dates	2009										2010	
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1.Regional Acceptance Process													
1.a. Finalize boundary discussions with neighboring regions													
1.b. Planning Committee approves boundaries	4/22/09		♦										
1.c. Prepare RAP application													
1.d. Submit RAP application	4/29/09		♦										
1.d. RAP Interviews													
1.e. RAP Acceptance													
2. Governance and Management													
2.a. Finalize MOU for Phases 1 and 2													
2.b. Identify Regional Authority													
2.c. Select Fiscal Agent													
2.c.i. Rank applications													
2.c.ii Coordinating Committee creates recommendations													
2.c.iii Planning Committee approval													
3. Stakeholder Outreach													
3.a. Finalize outreach plan													
3.b. Conduct outreach													
3.c. Integrate feedback													
4. JPA Coordination, Participation	ongoing												
5. **Prepare and Submit Grant Application**													
5.a. Draft mission, vision, values													
5.b. Draft/Revise objectives													
5.c. Draft/Revise/ApproveTable of Contents of SSIRWMP													
5.d. Analyze current data, create data gaps analysis													
5.e.i Draft budget and workplan													
5.e.ii. Planning Committee approval of budget and workplan													
5.f. Draft narrative													
5.g. Match negotiations and documentation													
5.h. Review of grant application													
5.i. Submit grant application package	(date)								♦				
6. Award and Implementation													
6.a. DWR award announcements	(date)												♦
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb